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Received by

Uxbridge
SCHOOL BUILDING COMMITTEE  Town Clerk

MEETING MINUTES JULY 17,2013

1) Co-Chairman Higgins called the School Building Committee Joint Meeting with the Board
of Selectmen to order at 6:08 PM in the Uxbridge High School Media Room Jocated at 300

Quaker Highway.

2.) Pledge of Allegiance

Members Position Present Absent
Dan Deveau Co-Chairman X

| Mike Legendre X ,
John Higgins Co-Chairman X i
Eugene O’Rourke X
Jeff Stewart Secretary X
Don Sawyer Vice Chairman X
Kevin Kuros X
Jane Keegan X
Bruce Desilets X
Ed Maharay X
Dennis Ryan X
Non-Voting
Sean Hendricks Town Manager X
Kevin Carney Superintendent X
Tara Bennett UHS Principal X
Jeff Luxenberg Joslin Lesser X
David Krawitz Joslin Lesser X
Bill McNally Joslin Lesser X
Gene Raymond Raymond Design X
Jeff Yost Raymond Design X
Leslie Fanger BSC Group X
Tony Miliote Shawmut X
Steven Salamon Shawmut X
Tim Hurdlebrink Shawmut X
Peter L’Hommedieu | Shawmut X
Josiah Herbert Shawmut X
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Agenda Items 5 & 6 taken out of order.

5.)

6)

Approval of Budget Transfers

MSDY by SBC Vice-Chairman Sawyer, seconded by SBC Member O’Rourke, that the
Committee approve a budget transfer totaling $1,828.00 from Construction Contingency
(Classification Code #0507-0000) to Construction Change Orders (Classification Code
#0508-0000). The VOTE was UNANIMOUS.

Approval of Commitments

- MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member O’Rourke, that the

Committee approve Amendment #17 titled “Construction Contract for Construction Manager
at Risk Services” for Prime Contract Change Order #15, comprised of Change Order Request
#’s 131a, 279, and 281 totaling $1,828.00, thereby, increasing the total construction budget to
$38,474,600.00, and forward to the Board of Selectmen for execution of Amendment #17.
The VOTE was UNANIMOUS. (copy attached to these minutes).

3.)

4.)

7)

Review Contingency Spending Status: No Action

Approval of Meeting Minutes:

MSDY by SBC Member Keegan, seconded by SBC Member O’Rourke, to accept and
approve the 5/15/13 Meeting Minutes. The VOTE was UNANIMOUS. (copy attached to

these minutes).

Approval of Outstanding Invoices:

MSDV by SBC Vice-Chairman Sawyer, seconded by Member Keegan, that the Committee
approve Shawmut Design & Construction Application #25 totaling $157,678.05 per terms of
the contract. The VOTE was UNANIMOUS. (copy attached to these minutes).

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Keegan, that the
Committee approve Raymond Design Associates Invoice #2012-06-01R1 totaling $660.00,
#2013-05-01 totaling $2,295.00, and #2013-03/04-01R1 totaling $1,650.00 as per the terms
of the contract. The VOTE was UNANIMOUS . (copy attached to these minutes).

MSDYV by SBC Vice-Chairman Sawyer seconded by SBC Member Keegan, that the
Committee approve FF&E Warrant #06 with associated invoices totaling $1,680.00 for
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Furniture, Fixtures, and Equipment. The VOTE was UNANIMOUS. (copy attached to these
minutes).

. 8) Construction Status Update: No Action

9.) Old / New Business: Co-Chairman Deveau briefed Committee on drainage issue at tennis
coutt area and grass field issues with the growth conditions of the grass product.

10.) Next Meeting — Tentative scheduled for June 26, 2013,

11.) With no additional business, MSDV by SBC Member Keegan, seconded by SBC Member
O’Rourke, “to adjourn meeting” at 7:09 PM. The VOTE was UNANIMOUS,

Note: Meeting was recorded for local cable access.

MSDV: Moved, Seconded, Discussed & Voted

Respectfully Submitted,
Donald R. Sawyer, Vice Chairman

MEETING MINUTES JULY 17, 2013

SCHOOL BUILDING COMMITTEE:
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ink 7 Co-Chairman Dan Deveau — Co-Chairman

Eugene 9/Rourke ’ Jeif Stewart - Secretary

Don Sawyg;m Bruce Destlets

Mike Legendre %}E"Kéegan 7

y
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Kevin Kuros Ed Maharay

Dennis Ryan
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JOSLIN, LESSER + ASSOCIATES, INC.

MEMORANDUM

To: Don Sawyer, Uxbridge Public Schools

From: David Krawitz - Joslin, Lesser + Associates, Inc.

Date: July 15, 2013

Re: iMonthly Approvals: Uxbridge High School

Cc: Uxbridge School Building Committee and Board of Selectmen

Enclosed for processinkg are the following budget transfer, commitments and invoices to be considered at the July 17,2013
SBC and BOS Meeting.

BUDGET TRANSFERS

The budget transfer below will shift funds from Construction Contingency to Change Orders within the Total Project
Budget to fund Shawmut Change Order #15 in the net amount of $1,828 which includes three architectural
coordination items, two adds and one deduct. This will leave $14,564 remaining in Construction Contingency.

0507-0000 | Construction | 0508-0000 | Change Orders| $1,828 ' $14,564
Contingency no change

The total project costs remain within the Project Budget for this transfer. Joslin Lesser recommends that the Uxbridge School
Building Committee and Board of Selectmen approve this budget transfer.

COMMITMENTS

SHAWMUT AMENDMENT #17 / Change Order #15
Change Order #15 includes 3 Change Order Requests which have been reviewed with the Town representatives, JLA and RDA

for fair value and ownership. There is one deduct and two adds to close out three remaining architectural coordination items
within the building. Please note that the Change Order numbering sequence is not the same as the Contract Amendment
numbering sequence because the base SDC contract was for pre-construction only and the first 2 amendments were for the

mini GMP and main GMP.

Vendor Pro-Pay Code # | Budget Category Description of Services Contract Amount
Shawmut 0508-0000 Change Orders Change Order #15 51,828
TOTAL Shawmut Amendment #17 $1,828

Project Management



Monthly Invoice Summary

Page 2

Enclosed for processing are the following Invoices to be considered at the July 17th, 2013 SBC Meeting.

The Schedule of Values on Pages 2-4 of the Shawmut Application for Payment is divided into sub-categories with
multiple Pro-Pay codes because it needs to be submitted accordingly by the Town to qualify for reimbursement from
the MSBA, the total amount certified fs listed below.

ProPay Code

Vendor

Invoice #

Budget Category

Description of Services

’ Invoice $§

Multiple

hppms

Construction -

Constcton

S0 17410435

b

- a08030

Total App

SDC

App #25

T ¥ 157,098.05

0201-0800 | ROA -

2013-06-01R1

| Closeout (architectural support) |3

| 2013-06:01R1

o | w

| 2013060081

Trafflc

coroso [roa |

or30601RL

_W_'e_tl'ahd;__'-._-_. S

Wetlands swepp

Total Invoice

RDA

2013-06-01 R1

2013-05:01

| Closeaut .~

Closeout {Architectaral Suppor) | .~

| 20130501

T esc extendedent

| 20130501

'Z’B'sc_rraffir:'- S

02040500 [ RoA

Wetlands

Total Invoice

RDA

2013-05-01

:'C_Edsgod_i"'_" :-_';_: s

'_Cléj_ééout' (Archttectural Sﬁpp__d_ft)' : Rl

0204-0300

PROA o oraRr

2013-03/04- |

Geo'r

02041200 " | ROA- = oram.

2013-03/04-

Traffic

BSCTrafflc

2013:03/04- -
OLIRL =0

Wetiands

Wetlands Swppp =

Total Invoice

RDA

2013-03/04-
01.1R1

8 1,650

The Invoices listed above are consistent with the Total Project Budget and to the best of our knowledge are eligible for
reimbursement from the Massachusetts School Building Authority, Joslin Lesser + Assoclates recommends that the

Uxbridge High School Building Committee approve these invoices.



CONSTRUCTION CONTRACT FOR CONSTRUCTION MANAGER AT RISK SERVICES
AMENDMENT NO. 17

WHEREAS, the Town of Uxbridge {"Owner”) and Shawmut Design and Construction, (the "Construstion Manager at
Risk"} (Collectively, the "Parties") enterad into a contract for Construction Management for the Uxbridge High School
Project on October 12, 2010 (the "Contract™); and

WHEREAS, the parlies agreed to Amendment No. 1 (Mini-GMP) to the Contract in the amount of $10,085,382
effective as of February 3rd, 2011; and

WHEREAS, the parties agreed to Amendment No. 2 {Main GMP) to the Contract in the amount of $25,180,437
effective as of March 30th, 2011; and

WHEREAS, the parties agreed to Amendment No. 3 to the Contract in the amount of $45,243 effective as of May
18th, 2011; and

WHEREAS, the parties agreed to Amendment No. 4 to the Contract in the amount of $8,047 effective as of August
47th, 2011; and

WHEREAS, the pénrties agreed to Amendment No. 5 to the Contract in the amount of $55,872 effective as of October
26th, 2011; and

WHEREAS, the parties agreed to Amendment No. 6 io the Contract in the amount of $14,213 effectiva as of
December 14th, 2011; and

WHEREAS, the parties agreed to Amendment No, 7 to the Confract in the amount of $102,122 effective as of
February 22nd, 2012; and

WHEREAS, the parties agreed to Amendment No. 810 the Contract in the amount of $413,258 effective as of April
11th, 2012; and

WHEREAS, the parties agreed to Amendment No. 9 to the Contract in the amount of $2,000,000 effective as of May
oth, 2012; and

WHEREAS, the parties agreed to Amendment No. 10 to the Contract in the amount of $27,354 effective as of June
13th, 2012; and

WHEREAS, the parties agreed fo Amendment No, 11to the Contract In the amount of $42,792 effective as of July
18th, 2012; and .

WHEREAS, the parties agreed to Amendment No. 12 to the Contract in the amount of $251,900 effective as of
August 22nd, 2012; and

WHEREAS, the parties agreed to Amendment No. 13 to the Contract in the amount of $45,008 effective as of
September 18th, 2012; and '

WHEREAS, the parties agreed to Amendment No. 14 to the Contract in the amount of $65,055 effective as of
November 14th, 2012; and

WHEREAS, the parties agreed to Amendment No. 15 to the Confract in the amount of $6,805 effeclive as of
December 12th, 2012; and

WHEREAS, the parties agreed to Amendment No. 16 to the Contract in the amount of $61,900 effective as of March
43th, 2013; and

WHEREAS, effective as of July 17th, 2013 the Parties wish to amend the Contract:

NOW, THEREFORE, in consideration of the promises and the mutual covenants contained in this Amendment, and
other good and valuable consideration, the receipt and legal sufficiency of which are hereby acknowledged, the
Partiss, intendlng to be legally bound, hereby agres as follows:

1.
The Owner hereby authorizes this Amendment No. 17 with a total value of $1,828. This amendment is based

upon the acceptance of the Construction Manager's Change Order #15 as detailed in the attachments to cover
the cost of 3 change order requests (2 adds, 1 credit) which are necessary to address coordination issues.
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Original Previous Amount of This After This

Fee for Basic Services Confract Amendments Amendment Amendment
GMP $38,386,282 $1,828 $38,388,120
Pre-Construction Services  $69,184 $17,206 $0 $86,480
Total Fee - $69,184 $38,403,588 $1,828 $38,474,600
2. The Construction Budget shall be as foliows: :

Original Budget: $34,469,807

Amended Budget: $38,474,600
3.  The Project Schedule shall be as follows:

Criginal Schedule: Substantial Completion 07/10/12

Amended Schedule for School: Substantial Completion 07/27/12

Schedule for Fields: - Bubstantial Completion 11/16/12

4, This Amendment contains all of the terms and conditions agreed upon by the Parties as amendments to the
original Contract. No other understandings or representations, oral or otherwise, regarding amendments to the
origina! Contract shall be deemed to exist or bind the Parties, and all other terms and conditions of the Contract
remain in full force and effect.

IN WITNESS WHEREOQF, the Parties have caused this Amendment to be executad by their respective authorized
officers. .

OWNER
7 / 0/;5’7!-7 ¥ ?c s
\gprmt nam 3]
JEL S Fitp AL 4
Dynttstla} W)
![ g égagzz‘iy’ 43"{&

(signature)
Date: / 7 //5’ LT

CONSTRUCTION MANAGER AT RISK

- {SIg ature) V 7-7.‘, .7"‘ ' ,%
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Owner Change Order Number

Design and Censtrootion

015

To:  Town of Uxbridge Date: June 24, 2013

21 8 Main St Project: Uxbridge High Schoot

Uxbridge, MA 01569
Contract Number: 100764
Contract Date: November 12, 2010
The Contract is heraby revised by the fallowing items:
Amendment #17 including PCl 279
Change
Request No,  Description Amount
131a Changes per PR# 031 (Art studio 242 millwork changes) $(2,046.00}
279 Added louver at Kiln door per RF} 793a $748.00
281 Heating to main vestibules per RFt 803 & PR-080 (RGD"s By Others} $3,125.60

__The Original Contract Vaiue was . 535,352,290.00

_Sum of Changes by prior Owner Changa Orders . $3,120,473.00
_The Contract Value prior to this Owner Change Order was $38,472,772.00
The Contract Value will be changed by this Owner Change Order in the amount of - $1,828.00
_The New Contract Value including this Qwner Change Order wili he $36,474,600.00
__The Contract duration will be changed by __TBD Days

_The Rovised Su stantlal Completion date as of thls Owner Change Order is

January 4, 2013

“7-172-15

Ay Stevep SalaWawmul‘besigﬁ & Construction Date
) 172013
By:/Gene Raymond, RDA Architecture Date
e Y01} -2ed
By: Town of Uxbridge, Tolvn of Uxbridge Date
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Change Request 131a

Dasign and Construction

To:  Townof Uxbridge ' Pate:
Town of Uxbridge Project it 100764
21 5 Main St Project: Uxbrridge High Schoot

Uxbridge, MA 01569

Descriptiom: Changes per PRIF 031 (Art studio 242 millwork shanges}

ltem Desoription Amount

tacearine changes per PR¥ 31, COR 6. Added counter and legs, PL to e by Wilsonarl, {Credit back work ${2,045})
net performed)

Total: $(2,045} b

Type:
Schadule Impact: This change wilt add 0 day(s} to the conlract completion date.
Overtime: Projest OT Not Requirgd
Notes:
% /4/ | /17 =173
“Hy: Slavkn Sai smut Design & Construction Date:
V] V\._._ - 7] P Lo F3
Bf: Gene Raymond, RDA Architecture Date:
Qg Y13} 7003
By: Town of Uxgkige, Towr'of Uxbridge Date:
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Change Request 279

Uaslgn and Ironslructlun

Mial

To:  Town of Uxbridge Date:

Tawn of Uxbridge Project#: 100784

21 § Main St Project: Uxbridge High School

Uxbridge, MA 01569
Desgcription:  Added fouver at kiln door per RFI1 783a
ftam Descripiion Amnotnt
GMGC - Add leuver at kiln door per RFE 793a _ $607
B5% Payment & Performance Bond . $6
1.2% General Liability Insurance ' 58
.2% Builder's Risk $1
5% Fee. ' $38

Total: §748
Type:
Schedule Impaot: This change will add 0 day({s} to the contract compistion date,
Overtime: Project OT Not Required
Notes:
W /-7 -
BY: Stevép’Sala o, Shafvmul Desrén & Construction Date:
| F O
ay: Gene Raymond, RDA Architecture Date: '
;GP—«/?”TM Y0 26173

By: Town of Udblidge, Townof Lixbridga Date:
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Request for information 793a

Projoct if 100764
Usthridge High School

300 Cuiaker Highway
Uslrridga, MA 01569

Deslgn rad Constiection

Shawmut Design and Constraction
Tal (617)622-7184  Fax (817) 6228184

P : Pronjis
. Jeff Yost Luke Kenbeek
RDA Architecture Shawut Design and Construction
60 Ledgewood Place 450 Harrison Avenue
Rockland, MA 02370 e BBOSION MAOZETS i e i
Subjects, 21 P o AT i Disalpling. e T L T Category R R R
Kiln Roam Door Opening Durlng Exhaust Fan Architestural
Operation :
Costimpant -3 e ol Amokid Sohed Inpagt <L LTI Days, Ll Dwgdmpact TR
TRD 5 0 TBD THD
Question e R IR A “3Datq?Rem'ﬁrecF: 1412612012

The response to RFi #7933 noted that a iranafer grille is to be provided for (his doar. Please nole fhat fer a transfer giitle (©
be provided at this door, the gille woulkd have 10 be shop-instatiad, increasing cost and impact {0 the owner, Plaase
confirm that a iransfet grille should still be provided, and if so, please provide a specification for said grille,

Suggestion

Answer tiate Answered: *

Per {he job mesting of 12/5/12, it was agreed that the grille will remain in the door.
Per RFI 793 R1 response, the specification referenca was provided.
Jeff Yost/ RDA 12/11/112

Gey  Gompany, Name ’ Contact Name "Goples Notes

Ciritle was put in wall
“due to cost.



CHANGE ORDER REGUEST

SONTRACTORS, ING. FAX (308) 1586570
29A SWORD STREET MPLIH 87 _

ALIBUERN, MA 01501

BLEL
O Shawnut Design and Construct.
: 560 Harrison Avenue o .
Attn: Accounts payable
Boston ma 02118
work  Uxbridge wHigh schoeol
DONE 246270 Quaker Highway
AT Uxbridge, MA 01562
spC Projectd 100764 CocusTH# 73134
JOB NO. CUST orbEa# TERMS o REQUEST MUMBER ~— DATE
PMASRR-G24  A/7/11 Subcont  NET MO 0 624 . 2/25/13

wRwRRR Y "‘"("CH ANGE ORD Eﬂ# e Tt Sevr e Y o

WE AGREE HERERY TO MAKE THE CHANGE ($) SPECILFIED

BELOW. /

PATE_2/257 (3.

AUTHORZZED! STGNATURE (CONTRACTOR) !
e R B e
X /1// 7%"’/_ ,/’f ﬂ.{;;:ﬁ}»“ =

Qﬂ%ﬁfﬁF ACCEPTANCE
SEGN/

TURE (OWNER)

X

THE RELOW PRICES AND SPECIFICATIONS OF THIS
CHANGE ORDER ARE SATISFACTORY AND ARE HEREBY
ACCEPTED. ALL WORK TO BE PERFORMED UNDER SAME
TERMS AND CONDITIONS AS SPECIFIED TN ORIGINAL
CONTRACT UNLESS OTHERWISE STIPULATED.

PROVIDE AND INGTALL TRANSFER GRILLES AND FIRE . 697.00
DAMPER TN KTLN ROOM AS REQUESTED BY SHAWMUT.
LAROR: SHEET METAL 4 MAN HRS@ $8%...3$340.00
MA.TERIAL-; 5310 }( &-:}-S%Hﬂﬂoil\rtuﬁn ----- an$357n00

C/0 REQUEST TOTAL {

§697.00



¢ ] -
@@ ﬁ@ 7 ag : 20 A Swoid Street
Auburn, MA 01501

Mechonical Phone (508) 7547366
) Fax, (508) 756-6750
Contractors, Inc. vy

February 25, 2013

Shawnnt Design and Construction
3 Davol Square, Suite A275
Providence, R 02903

Telephone: 501-752-6532
Pax: 616-622-8118

RIL Uxbridge High School
Transfer Grille tn Kiln Room

Provide and install transfer gritles and fire damper as requested by Shawrnut Design and
Construction

$697.00
. Labor: Sheet Metal —4 mhs at $85.00 = $340.00
Matertal: 310.00 X 15% == $357.00
Jhank v . .
e, mew
}SE Costantmo :
Project Manager
JC/atl

Attachments: Veador Quotation.
T & M Verification

Plumbing ¢ Heating « Air Conditioning « Ventilation



ivbinage e e e Eew . LS oy R

{Feneral o zm@i{%’ Steet
Mechanical - Phoe (08 547365 - -
y , Pax (508) 156-G750 ',/
Contractors, Inc. s T
A;s:nﬁ)z*:a?mm:m, WORK AUTHORIZATION FRE

. Job Nﬁmw [/ }c’ g, ) g Jouk A7 Y355
a}aw éla)f*/ v

Work Requested By: Nawe
Ploase Priunt Compsny
Tithe

. s -
P L P I L]
RS o

‘Desarﬁp*ﬁon m ka ‘ . R
/[/35'{@{/ Hﬂ?/?f‘df‘/zf Py, //9 Qa0 Fle z‘?(,‘;;ﬂf ? o7 - 'a
10 et Kilr) fam,w BECDIINS :

e -

. £
Is This Work Complete Yes 7 No_
' Tlowrs fo gy

Mg'é:mfiszi Useﬁ:. ‘

B .@J& C:)Wfa/ il HEl el S R f)é/fz’/'?f'-‘?f? o
{Y5rtf Dl i = -

k)

SR

Authorized Signatures_ /:f JI‘ ﬂ / %

Campdixy ;
Tithe -,-':

‘im&k Yes N{} ’“’/ )

Plumbing » Heating * Air Conditioning « Ventilation




;?}é? Quiote Number 122517 @EU @T/}&&Eﬂﬂ @ ?\‘\g

A 5 i e [
Guclley Aodociaies, ‘7“”‘{@1’3&5, Rid Date 02/18/2013 “ Customer List **
N Ay e S Stlespersan  JAMES WARSHIESK] Page 1of 1
{781) BYG-5001 e bt e S N
Fa [T61) 8710435 '
Project UXBRIDGE HIGH BCHOOL

Location UXBRIDGE, MA
. - Plan Date

AT (AIRRRIER Eemam T Engineor No signed Engher

Gy Product  Dosorpton - o N
SHEET METAL PRODUCTS
2 RGO PRICE INDUSTRIES MODEL 530 RETURN GRILLE WITH STANDARD WHITE $135
FINISH, SURFACE MOUNTING (2) 14"14" -~ NO DAMPER .
1 FIRE DAMPERS CGREENIFEGCK MODEL DFD-150 DYNAMIC 1N STREAM FIRE DAMPER WITIH 165 $175

DIEG F FUSIBLIE LINK & SPRING (14'%14") - NO SLERVE

Sheet Motal Notes

Unless specllicaly note
slandard 16118 inch celling arid. If any type of supply diffuser or rettm aeitles Is to re
{or a A% frame. Aliove pricing does nat nelude cable operated danipers. B ahy are reqired, pleaso add $124 lor each damper assembly.

d, all regristers, griles, and diffusers are quoted with standard white linlsh, Al diffusers thal have t-har lay-in panets are quoted for
quire a sheet reci frame please add $33 each for 4 2%2 frams and $59

Torms & Conditlong
“ This quoto is based et a customerligh. Bugkisy Aszotiates will not ba responsitia for compliance with plans or specifictions e

The above quotation Is hused on standard factory feud Umes and a ohe tine release uiless spectically noted, Any changes or cancalations maua fo erders
after release may be subjent to additionat fees, The above quotation is valid for 80 days from ihe date of the quote. Prces do rot include local sales lac. Al
stangard verms and conditions of Buckley Assoctates a1 the manufacturer responsibie for the billing applies. {Copy provided upan request)

QUOTATION TOTAL,  $310




Change Request 281

Detlgn and Construciion

Tor  Town of Uxbridge Date:
Town of Uxbridge Project #: 100764
21 8 Main St Project: Uxbridge High School

Usxbridge, MA 01569

Description:  Heating to main vestibules par BFl 803 & PR-080 (RGD"s By Others)

ltem Description Amount

QMG - Heating to maln vestibules pec BFI B03 & PR-090 (RGD"s By Others) $2,910

DG - Additional GC's {30 If work is performed during week of 4/16) 7 $0

.B5% Payment & Performanse Bond o $25

1.2% General Liability Insurance %35

.2% Buildar's Risk &6

5% Fee _ $149
Total: 33,125

Type:

Schedule Impact: This hange will add 0 day(s] to the contract completion date.

Qvertime: : Project OT Not Raquired

Notes:

Pricing is for temp sensors & thermostats anly. All other work is not mcéuded

Ay 7.17.13

"ﬁy Steved Salarfion, Si Ut DEsign & Construction Pate:
M V\J . ] RO F
By:Gens Raymond, RDA Architecture Date: =
Of= ™ F-13+: 20103
By: Town of Uxbritige, Town of Uxbridge Pate:

Page 1 of 1



Service Contractors Inc.

PROPOSAL

Project Name: Uxbridge High School
Bid due date: ASAP April 10, 2013
HVAC/R proposes to add two new temperature sensors in each vestibule that is served by
AHU-3,
e Vestibule Temperature Controls
o Provide, install and wire two (2) new Stainless Steel (ype temperature sensors.
Seunsor to be installed on the ceiling,
o Provide, install and wire two (2} new Bacnet thermostats to be added fo the
existing Bacnet network.
o Provide, install and wire all necessary control transformer and cables.
o Provide additional programming to override AITU-3 as required to maintain

Notes

temperature during the winter months only.

e All work shall be performed during required working hours
¢ Proposal valid for 30 days

Total Net. ...$2910.9¢ Two Thousand Nine Hundred Ten Dollars

Performance Boud: Not Included
Sales/Use Tax: Not Included
Prevailing Wage: Ineluded

Progress payments within 30 days of invoice date.

ACCEPTED BY: SUBMITTED BY:.
Company Name: HVAC/R Services
PR T
Signature Signature

Name:

Mare Trepanier

Title:

Date:

29A Sword Steeet, Auburn MA 01501 Tel: 508.753.0549 Fax: 508.756.7650



